



Project Governance and Improving Delivery Rates



Project Governance and Improving Delivery Rates

This five-day programme addresses the governance causes of slow or failed delivery. Curriculum covers assurance and gate reviews, escalation and decision latency, realistic baselining, earned-value and schedule health, root-cause analysis of delivery failure, contractor and vendor governance, and portfolio-level intervention triggers.